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“Alternative Cover Demonstration Project at Coal Creek Station”  
 

Contractor: Great River Energy 
Principal Investigator: Ron Jorgenson (Golder Associates Inc) 

 
PARTICIPANTS 

 Sponsor Cost Share
 Great River Energy      $   250,000 
 NDIC        $   250,000
    Total Cost      $   500,000 
  
Project Schedule - 36 Months Project Deliverables 
 Contract Date – 2/4/04 Contract Signed: 2/4/04 (✓ )  
 Start Date – 2/4/04 Semi-Annual Reports: 
 Completion Date – 1/1/07 7/1/04 (✓ ); 12/31/04 (✓ ); 

   7/1/05 (✓ ); 12/31/05 (✓ ); 

   7/1/06 (✓ ) 
   Final Report: 1/1/07   
    
OBJECTIVE / STATEMENT OF WORK:  
 
A field demonstration to evaluate and demonstrate the performance of alternative earth 
landfill cover designs while maintaining equal or a better level of environmental performance 
for long-term storage of coal combustion byproducts.   
 
STATUS: 
 
Progress Report 1 (Feb 16 – June 30, 2004).  Golder Associates completed the engineering 
design for the alternative cover test plots (three), including developing a Construction Work 
Plan, a Construction Quality Assurance Protocol, including a Health and Safety Plan.  
Computer modeling was performed to predict percolation through the proposed cover(s) to 
confirm thickness, revegetation design and preparation of a draft irrigation plan to help 
establish vegetation.  Construction of the test plots was completed in June, 2004. 
 
Progress Report 2 (July – December 31, 2004).  The activities accomplished this period 
include: development of a final irrigation plan and irrigation of the test plots; reseeding of 
test plots; development of soil-water curves; completion of water content reflectometer 
calibrations, development of data monitoring protocols, monitoring of climate and water 
balance data, implementation of web-based database and query tool; and diagnostics and 
repair or replacement of damaged or malfunctioning equipment.  
 



Progress Report 3 (Jan – June, 2005).  Engineering design, site preparation and test plot 
construction and instrumentation installation has been completed. Nearly 13 months of 
climate and water balance data have been collected and reduced.  Interpretations of the data 
are on-going.  During the spring and summer of 2005, vegetation on the test plots has been 
established and thrived. 
 
Progress Report 4 (July – December, 2005).  The following activities occurred during this 
period: Monitoring of climate and water balance data to help ensure satisfactory performance 
of the sensors; Data reduction and interpretation, including two quarterly quality assurance 
reports; routine visual inspections of lysimeters and piping to help ensure adequate 
performance; and a meeting in December to review progress.  Performance to date indicates 
the alternative covers are exceeding the minimum regulatory requirements for cover 
efficiency. 
 
Progress Report 5 (January – June 2006).  The major activity completed during this period 
included monitoring and interpretation of water balance data related to the hydraulic 
performance of the test plots.  More specifically, the activities included: monitoring of 
climate and water balance data to help ensure satisfactory performance of the sensors; 
diagnostics and repair of damaged or malfunctioning equipment; and routine visual 
inspections of the lysimeters and associated piping to help ensure adequate performance.    
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